
Progress Report    1/1/15-5/1/15

Project #14-1021, West Uncas Rd / Salmon Creek Culvert Design

Submitted by Eric Kuzma on 04/30/2015 Accepted by Mike Ramsey on 05/04/2015

CONTACTS

Eric Kuzma

ekuzma@co.jefferson.wa.us
Project Contact:Jefferson Co Public WorksPrimary Sponsor:

Michael Blanton

michael.blanton@psp.wa.gov
Alt Project Contact:Lead Entity: Hood Canal Coor Council LE

Mike Ramsey

mike.ramsey@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 08/01/2014 FundingEnd Date: 06/30/2015

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $98,200.00 $98,200.00 $98,200.00(100%) (100%) (100%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$98,200.00 $98,200.00 $98,200.00

$65,343.65 

$32,856.35 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing: 01/15/2015

Pending Billing:

Number of Billings: 2

Yes

includes pending billings

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 4 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 4 Describe the work accomplished during this reporting 

period.

Determined appropriate design alternative. 

Developed nearly complete PS&E. Began permit 

acquisitiion/coordination.

3 of 4 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 4 Tell us about work planned for the next reporting period. Complete PS&E.  Apply for Fish Habitat 

Enhancemenet HPA. Finalize Grant
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 08/01/2014 X

Data Gathering Started 08/01/2014 X

Progress Report Submitted 10/01/2014 X

RFP Complete/Consultant Hired 11/01/2014 X

Progress Report Submitted 02/01/2015 X

Preliminary Design to RCO 02/01/2015 X

Applied for Permits 04/01/2015 X Consider removing as 

Milestone.  Permits will be 

applied for but were not a 

separate Grant deliverable.

Cultural Resources Complete 05/01/2015 X

Final Design to RCO 05/01/2015 X 05/08/2015 Draft 100% PS&E are 

currently being reviewed.

Final Plan to RCO 06/01/2015

Permits Complete 06/01/2015 Consider removing as 

Milestone. In additon to the 

comment above we have 

been directed to apply for the 

HPA but wait on the JARPA 

until other pieces come 

together.

Agreement End Date 06/30/2015

Final Report in PRISM 07/31/2015

Final Billing to RCO 07/31/2015
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